EPA TOCOR

ERG Task Order Manager

Period of Performance
Reporting Period

Section 1: Project Financial Summa

Alice Yeh (212-637-4427)

Exemption (b)(4)
September 24, 2019 — March 31, 2021

October 3, 2020 — October 30, 2020

MONTHLY PROGRESS REPORT
EPA Contract 68HERH19D0033
Task Order #009
Diamond Alkali-Lower Passaic River Allocation

Table 1. Financial Summary by Contract Line ltem Number (CLIN)

Exemptior

Exemption (b)(4)

Exemptic

. o .
Current Cumulative E:tmi'::ted S/° anrl::g;ng
CLIN Description Capacity Funded Unfunded | Invoice Invoiced gging pent, :
($and hrs) | ($and hrs) | COSts Lagging
($ and hrs) | Costs
001 | All other activities $1,656,164.00 | $1,656,164.00 $0.00 $262.85 | $1,451,991.87 | $189,621.16 99.1%
Exemptior Exemption (b)(4) Exemptic
002 | Fixed-price startup $2,552.00 $2,552.00 $0.00 $2,552.00 100.0%
activities
TOTAL $1,658,716.00 | $1,658,716.00 $0.00 $262.85 | $1,454,543.87 | $189,621.16 99.1%

Funded
Amount
Remaining,
After
Accounting
for Lagging
Costs

Anticipated
Work
During
Next
Reporting
Period

($ and hrs)

$14,550.97

$13,000.00

Exem,

$0.00

$14,550.97

$13,000.00

Exem




Section 2: Activities Corres

This section includes direct ERG labor hours billed during this reporting period. It also includes any
subcontractor invoices that ERG received and processed during this reporting period, representing work

onding to the Attached Invoice

performed in prior reporting periods.

2A: Activities Undertaken During This Reporting Period

Task A: Task Assignment Management and Project Administration

During the October reporting period, ERG:
Maintained communications with TOCOR and service provider.
Prepared the monthly progress report.
Participated in weekly calls with EPA and subcontractor.
Processed subcontractor invoices.
Reviewed final deliverables and developed a schedule.

2B: Activities From Previous Reporting Periods Processed as Lagging Costs

Task B: Allocation Design and Production

Section 3: Additional Activities During This Reporting Period, To Be Billed on Future Invoices

This section includes work performed by
invoice to ERG at a future date.

None.

Task B: Allocation Design and Production

During the October reporting period,

The lagging cost total in Section 1 also includes Exemption (b)(4) September activities, which were described on our
previous progress report. These costs continue to lag due to the timing of invoice processing. They will appear
on ERG’s next invoice to EPA.

Exemption (b)(4)

Exemption (b)(4)

Conducted weekly contract progress conference calls with EPA.

The Dispute Resolution Professional/Allocator Exemption (b)(4) and the Exemption ®4 Project Manager met
with the PAPs (virtually) on October 7 to discuss the Draft Report and the procedures and schedules for

finalizing the report.
Exemption (b)(4)

provide clarification.

contacted individual parties if clarification of information was needed after the
October 7 meeting. “also consulted with the Exemption ()4 technical team, where needed, in order to

Section 4: Deliverables During This Reporting Period

during this reporting period, which they will

performed the following activities:

progress report

Title Type Approved Due Completion Date EPA Recipient
Date
Monthly Deliverable October 15, 2020 October 14, 2020 Alice Yeh

Terry Fenton
Terry Simpson

Section 5: Difficulties Encountered and Remedial Actions Taken

Exemption (b)(4)




Section 6: Activities Anticipated During the Next Rep

Task A: Task Assignment Management and Project Administration

ERG will:
» Prepare progress report.
= Maintain communications with TOCOR and service provider.
» Participate in weekly team calls with Exempiion (b)4)and EPA.
» Process subcontractor invoices.

Task B: Allocation Design and Production

Exemption (b)(4) anticipates the following activities:

= Conduct weekly contract progress conference calls with EPA.

= PAP comments on the Draft Allocation Recommendations Report are due on November 6. Comments
will be reviewed after receipt and revisions to finalize the Report will be initiated.

= The Dispute Resolution Professional will contact individual parties if clarification of information is needed.

Section 7: Deliverables Anticipated During Next Reporting Period

Monthly Deliverable November 15, 2020 | Alice Yeh
progress report Terry Fenton
Terry Simpson

Section 8: Outstanding Actions Awaiting EPA Contracting Officer Authorization

Exemption (b)(4)





